Request for City Council Committee Action
from the Convention Center

Date: December 03, 2013

To: Betsy Hodges, Chair, Ways and Means Budget Committee

Subject: Contract Increase for Change Orders, Northland Mechanical Contractors,
Inc

Recommendation: That the appropriate City Officials be authorized to amend City
Contract C-37057 OP# 7800 with Northland Mechanical Contractors, Inc to
increase the original contract amount by $38,454.97 for a new total of
$253,854.97 to allow payment for compieted change orders.

Previous Directives: N/A

Department Information

Prepared by: Chris Larson, Director of Facility Services and Jack Barr, Project Manager

Approved by: Jeff Johnson, Executive Director

Approved by: Paul Aasen, City Coordinator

Presenter in Committee: Jeff Johnson/Chris Larson

Reviews
N/A

Financial Impact (delete all lines not applicable to your request)
e No financial impact. Action is within existing Convention Center Operating budget

Community Impact

N/A




Supporting Information
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efurbishing of the Target Center concession stands upgrading the service

capabilities and appearance of these stands is nearing completion.

The additional costs were:
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X-ray of slab at various stands (CO 2) for $1,890.00

Rework for demo and capping pipes at stands 205 and 237 (CO 4 & 8) for
$740.44

Waste piping and 3 compartment sinks at various stands (CO 12) for
$1,789.41

Stainless Steel access panels at various stands (CO 13) for $413.16

Demo smoke dampers and exhaust fan at stand 217 (CO 27) for $2,241.75
Relocate condensate drain at stand 217 (CO 31) for $1,234.82

Fire protection additions for coolers in various stands (CO 34) for $2,205.00
Add freezer floor drain at stand 131 (CO 38) for $537.54

Add Eco-lab dispenser connections at various stands (CO 50) for $750.93

. Replace existing fire suppression system at various stands (CO 52) for
$24,050.25

. Remove and replace catering kitchen duct (CO 43) for $7,186.20
. Plumbing rework at stand 131 (CO 48) for $1,562.31

Added floor drain at stand 121 (CO 49) for $1,385.79

Added pip_ing at stand 121 (CO 53) for $2,959.66

Reroute gas piping at stand 225 (CC 54) for $694.53

Plumbing modifications at various stands (CO 36) for $7,677.26
Replacing cracked flex lines at stand 131 (CO 61) for $769.44

. Overtime for late equipment connections at various stands (CO 62) for
$3,869.25

. Remove mechanical components at stand 131 (CO 63) for $694.53

. Changes to Ansul fire suppression system at various stands (CO 67) for
$1,958.25

. Reroute sanitary piping for soda lines at stand 217 (CO 70) for $292.10

. Miscellaneous savings of $13,086.85 were realized during this construction
project

The original contract amount was $239,374.00. Payments have already been paid
for a total $208,807.82. There is $30,566.18 left in the original contract. To pay
the outstanding invoices ($18,597.47, $26,449.68), an additional $14,480.97 is
needed to cover the current outstanding amount.

Invoice and pay applications are attached for reference.



